

LOUISVILLE WATER COMPANY
 Bid 11-193 / Project 12478-09 / 690 Improvements: Hollyvilla Pressure Reducing Station
 Bid Opening Date: 11/30/2011
 Base Bid Estimate: \$185,000 Prevailing Wage: NO

Awardee: Scott & Ritter

Buyer's Name: Carol Lyons
 Project Manager's Name: Bart Potts

If bid is listed as "under review" see LWC Bid Results webpage for further information.

BIDDERS	Scott & Ritter (1) (2)	Advanced Paving and Construction Co., Inc. (CWBE)	Basham Construction & Rental Co., Inc. (3)	Pace Contracting, LLC	C Squared, Inc.
1 Base Bid	\$163,911.00	\$164,900.00	\$175,500.00	\$177,500.00	\$191,400.00
2 Allowance for Electrical Service to PRV Station	\$5,000.00	\$5,000.00	\$5,000.00	\$5,000.00	\$5,000.00
3 Allowance for Telephone / Telemetry Service to PRV Station	\$2,500.00	\$2,500.00	\$2,500.00	\$2,500.00	\$2,500.00
4 Allowance for Coordination / Delay (500 / day; 10 day max) for any delays or other work caused by LWC Project #13157 that directly interferes with PRV Work such that Contractor is forced into a non-work day.	\$5,000.00	\$5,000.00	\$5,000.00	\$5,000.00	\$5,000.00
Lump Sum total of Bid Items 1 thru 4:	\$176,411.00	\$177,400.00	\$188,000.00	\$190,000.00	\$203,900.00
Start / Complete Dates:	Begin Work within 90 (1) calendar days after Notice to Proceed; Substantially Complete Work within 180 calendar days from actual start date; Finally Complete Work within 225 calendar days from actual start date.	Begin Work within 90 calendar days after Notice to Proceed; Substantially Complete Work within 180 calendar days from actual start date; Finally Complete Work within 225 calendar days from actual start date.	Begin Work within 120 calendar days after Notice to Proceed; Substantially Complete Work within 180 calendar days from actual start date; Finally Complete Work within 225 calendar days from actual start date.	Begin Work within 60 calendar days after Notice to Proceed; Substantially Complete Work within 180 calendar days from actual start date; Finally Complete Work within 225 calendar days from actual start date.	Begin Work within 90 calendar days after Notice to Proceed; Substantially Complete Work within 180 calendar days from actual start date; Finally Complete Work within 225 calendar days from actual start date.
Acknowledge Receipt of Addendum No. 1:	Yes	Yes	Yes	Yes	Yes
Bid Signed:	Yes	Yes	Yes	Yes	Yes
Good Faith Effort Documents submitted within 24 hrs:	Upon Request	Upon Request	Upon Request	Not Applicable	Not Applicable
Prequalified Contractor/Subcontractors for Water Main Work:	Scott & Ritter, Inc.	Advanced Paving and Construction Co., Inc. (CWBE)	Basham Construction & Rental Co., Inc.	Pace Contracting, LLC	C Squared, Inc.
Prequalified Contractor/Subcontractor for Electrical Work:	Timmons Electric Co., Inc. (2)	Link Electric (CWBE)	Power-Tel (3)	J. George Electric	J. George Electric

Planholders that did not submit a bid: Delaney & Associates, MAC Construction, Smith Contractors, Inc., Straeffler Pump and Supply, T&C Contracting, WASCON, Inc., and WHF Inc.

- (1) Bidder made a note on delivery of 90 calendar days on the Bidders Proposal. The note reads: "Lead Time on Equip."
 (2) Bid informality: Scott & Ritter named Timmons Electric Co. on bid proposal to provide electrical work. LWC required electrical work to be provided by a contractor prequalified in the electrical category. Scott & Ritter sent written documentation changing the electrical contractor to Hall Contracting after bid opening. Hall Contracting is prequalified in the electrical category. Bid informality of listing a non-qualified subcontractor is waived, but the bid requirement of requiring a prequalified electrical contractor is enforced.
 (3) Power-Tel is the Electrical Division name for Hall Contracting. Hall Contracting is prequalified in the Electrical category.