

**Fine Particle Air Quality Task Force (AQTF-PM)**

The following timeline is a detailed schedule of events for the AQTF-PM; which has been adapted from the STAR 5.30 stakeholder process. The purpose of the timeline is to provide an operating framework that gives consideration to the task force process and the District's requirements for SIP submittal. The timeline allows for four substantive task force meetings. This timeline allows additional time for Source Committees to review the work product from the EIMD Committee prior to making final committee recommendations. The timeline also allows for an additional Task Force Meeting (November 15<sup>th</sup>) to allow committees to present final reports and recommendations to the task force prior to consensus of final task force recommendations.

September

No Task Force Meetings scheduled

October

18 Task Force Meeting – Committee status reports

November

15 Task Force Meeting – Presentation of Committee reports

29 Task Force Meeting – Consensus on Task Force recommendations

December

5 District to send draft recommendations section of final report via e-mail

6-11 Discussion of draft recommendations section via e-mail

12 Final consensus on Task Force recommendations section of final report

18 District to send final draft of report to Task Force via e-mail

20 Final Task Force Meeting – Consensus on final report

January 2008

19 District presentation of AQTF-PM report and draft SIP submittal package

February 2008 – 30-day public comment period, public hearings

March 2008 – Prepare final SIP submittal

April 5, 2008 – SIP submittal due

**Health Committee**

The following timeline is a detailed schedule of events for the Health Committee; which has been adapted from the STAR 5.30 stakeholder process. The purpose of the timeline is to provide an operating framework that gives consideration to the task force process and the District's requirements for SIP submittal. The timeline allows for three substantive Health Committee meetings. This will allow additional time to make Health Committee recommendations available to other working committees for consideration.

September

- 19 Committee Meeting 3:00 p.m.
- 26 Committee Meeting 3:00 p.m.

October

- 3 Final Committee Meeting 3:00 p.m.
- 18 Task Force Meeting – Presentation of report and recommendations

**Emissions Inventory/Modeling Data Committee (EIMD)**

The following timeline is a detailed schedule of events for the EIMD Committee; which has been adapted from the STAR 5.30 stakeholder process. The purpose of the timeline is to provide an operating framework that gives consideration to the task force process and the District's requirements for SIP submittal. The timeline allows for four substantive EIMD Committee meetings. EIMD Committee work product will be provided to source committees on October 11<sup>th</sup> to allow necessary consideration prior to source committee final recommendations.

September

- 7 Committee Meeting 8:30 a.m.
- 14 Committee Meeting – Information Review
- 21 Committee Meeting – Information Review
- 28 Committee Meeting – Information Review

October

- 5 Committee Meeting – Draft work product
- 11 Final Committee Meeting – Finalize work product

### Source Committees

The following timeline is a detailed schedule of events for the Stationary and Area Source (SAS) Committee and the Mobile and Non-road Mobile Source (MNMS) Committee; which has been adapted from the STAR 5.30 stakeholder process. The purpose of the timeline is to provide an operating framework that gives consideration to the task force process and the District's requirements for SIP submittal. The timeline allows for six substantive Source Committee meetings. It also allows more than two weeks for Source Committees to review and consider the EIMD Committee work product before making final recommendations.

#### September

- 6-7 Committee Meeting
- 13-14 Committee Meeting
- 20-21 Committee Meeting
- 27-28 Committee Meeting

#### October

- 4-5 Committee Meeting
- 11-12 Committee Meeting
- 16-22 Proposal of recommendations to District via e-mail
- 18 Task Force Meeting – Committee status reports
- 22 District staff to compile recommendations and send to committee
- 23-26 Discussion of recommendations via e-mail
- 29-30 District staff to incorporate discussion and recommendations for final review
- 31-1 Final Committee Meeting – Consensus on recommendations

#### November

- 2-7 Draft committee reports via e-mail
- 8 District staff to send reports to committees via e-mail for consensus
- 13 Consensus on final committee reports

**Report and Plan of Action Committee (RAPA)**

The following timeline is a detailed schedule of events for the Report and Plan of Action (RAPA) Committee; which has been adapted from the STAR 5.30 stakeholder process. The purpose of the timeline is to provide an operating framework that gives consideration to the task force process and the District's requirements for SIP submittal. The timeline allows for three substantive Committee meetings. Please note the following Committee meeting dates are tentative.

September

- 13 Committee Meeting 2:00 p.m. – review of outline and drafted background sections

October

- 11 Committee Meeting 2:00 p.m. – review of Data and Health Committee reports  
18 Task Force Meeting – Committee status report

November

- 8 Committee Meeting 2:00 p.m. – review of latest RAPA draft  
15 Task Force Meeting – Committee status report

December

- 13 Final Committee Meeting 2:00 p.m. – review of draft final RAPA report