

Stimulus Project Tracker for Louisville, Jefferson County: Economic Development and Energy Efficiency (EE) Work Team



Legend

On Target

Slightly off schedule and has issues for discussion

Seriously off schedule or deadline missed

Information not received by Louisville at Work Team

Project not started

Complete or unable to report

Not applicable

| Total | | | | | \$19,378,821 | | | | | | |
|-----------|---|--|----------------------|-------------------|--------------------|----------------------|--------------|------------|----------|--------|---|
| Project # | Recipient Name | Project Description | Actual Jobs Reported | Employee(s) Hired | Total Award Amount | Project Award Amount | Amount Spent | Start Date | End Date | Status | What we have accomplished and what we plan to accomplish |
| EE.1.0 | University Of Louisville's Kentucky Pollution Prevention Center | State Energy Program : States use grants to address their energy priorities to adopt emerging renewable energy and energy efficiency technologies. | TBD | TBD | \$7,193,588 | | | | | | The State of Kentucky has submitted its proposed project uses to the U.S. Department of Energy. |
| EE.1.1 | UofL's Kentucky Pollution Prevention Center | Industrial/ Commercial Sustainability Program: For energy analyses and workshops. | TBD | TBD | | \$2,230,000 | TBD | TBD | TBD | | For more details, click here. Scroll down to find University of Louisville. |
| EE.1.2 | UofL's Kentucky Pollution Prevention Center | Kentucky Energy Efficiency Program for Schools (KEEPS): A system of regional coordinators, technicians and engineers will be available to guide school districts through the process of implementing energy efficiency programs. | TBD | TBD | | \$4,758,588 | TBD | TBD | TBD | | For more details, click here. Scroll down to find University of Louisville. |
| EE.1.3 | Zeon Chemicals | | | | | \$205,000 | | | | | A Louisville firm won a contract from the State of Mississippi's State Energy Fund. |

| | | | | | | | | | | | |
|--------|---|--|------|---|-------------|-------------|---------|--------|-----------|--|---|
| EE.2.0 | Louisville Metro Department of Economic Development | Energy Efficiency & Conservation Block Grant: Funds are intended to develop and implement projects to improve energy efficiency and reduce energy use and fossil fuel emissions. | 0.07 | 2 | \$7,000,400 | | \$2,850 | 7/1/09 | 9/30/2011 | | During this quarter, reviewing and conferring with DOE to resolve concerns with grant requirements including ARRA terms & conditions. |
| EE.2.1 | Louisville Metro Department of Economic Development | Revolving loan fund for green jobs, products and services for private companies | 0 | 0 | | \$1,400,000 | \$0 | TBD | TBD | | Receiving calls and distributing applications from several companies interested in Green Jobs revolving loan application; currently under review. |
| EE.2.2 | Louisville Metro Department of Economic Development | Install energy efficient street lights | 0.07 | 0 | | \$1,100,000 | \$0 | TBD | TBD | | RFP's issued and awarded for energy efficient street lights and energy audits |

| Project # | Recipient Name | Project Description | Actual Jobs Reported | Employee(s) Hired | Total Award Amount | Project Award Amount | Amount Spent | Start Date | End Date | Status | What we have accomplished and what we plan to accomplish |
|-----------|---|---|----------------------|-------------------|--------------------|----------------------|--------------|------------|----------|--------|---|
| EE.2.3 | Louisville Metro Department of Economic Development | Synchronize traffic lights on major corridors throughout Louisville Metro | 0 | 0 | | \$1,500,000 | \$0 | TBD | TBD | | RFP's issued and in process for Traffic Signal Synchronization project |
| EE.2.4 | Louisville Metro Department of Economic Development | Establish a fund for energy audits for non-profit sector | 0 | 2 | | \$200,000 | \$0 | TBD | TBD | | Program is accepting applications from area non-profits. |
| EE.2.5 | Louisville Metro Department of Economic Development | Establish loan loss guarantee fund at local CDFI for non-profit energy improvements | 0 | 0 | | \$1,324,860 | \$0 | TBD | TBD | | Submitted budget modification to DOE to re-program Loan Loss Guarantee activity to Non-Profit Grant Program for energy efficiency improvements. |
| EE.2.6 | Louisville Metro Department of Economic Development | Retrofit Metro-owned buildings | 0 | 0 | | \$1,400,400 | \$2,850 | TBD | TBD | | assessments for green roof; RFPs published for design-build services to complete green roof project at Archives Building and solar/wind projects. |

| | | | | | | | | | | | |
|--------|---|---|---|---|-------------|-------------|-----|---------|-----------|--|---|
| EE.3.0 | Louisville Metro Department of Economic Development | Community Development Block Grant (Formula) /Building of a grocery store in Park DuValle. | 0 | 0 | \$3,184,833 | \$3,184,833 | \$0 | 7/22/09 | 9/30/2012 | | Louisville Metro has completed the loan agreement to bring a grocery retailer to the site, which was acquired for this purpose. We anticipate closing the loan in early summer; construction to begin towards summer's end. Louisville Metro previously remediated the site and improved infrastructure. The site is ready for construction of a new grocery store. |
|--------|---|---|---|---|-------------|-------------|-----|---------|-----------|--|---|

| | | | | | | | | | | | |
|--------|---|---|---|---|-------------|-------------|-----|---------|-----------|--|--|
| EE.4.0 | Louisville Metro Department of Economic Development | Smartway Clean Diesel Funding Program /Create a new revolving loan fund to encourage owners of off-road diesel equipment to purchase clean diesel equipment or update existing equipment. | 0 | 0 | \$2,000,000 | \$2,000,000 | \$0 | 8/24/09 | 6/30/2012 | | During this quarter, loan application form finalized and approved by EPA; started marketing campaign. 0 loans were issued resulting in 0 units being retrofitted/replaced/repowered. |
|--------|---|---|---|---|-------------|-------------|-----|---------|-----------|--|--|