

No.	Project	Time	Start	Finish	Status/Notes
1	Reg. 1.21 Leak Detection and Repair	9 months	12-07	9-07	LDAR Workgroup - next meeting to be scheduled
2	Fill District STAR positions FY05 5 positions FY06 6 positions			ongoing	Positions to be reposted
3	Identify BACs and de minimis values for remaining Category 4 TACs	3 months	5-08	8-08	Complete remaining Category 4 TACs
4	Develop reporting forms for Reg. 1.07			9-06	Reporting forms reviewed by STAR IAG
5	STAR 5.30 Implementation Idling reduction regulation Integrated Action Plan	8 months 2 months	4-08 3-08	12-08 5-08	Implementation plan approved by Board 2-20-08 Stakeholder group - 3rd meeting 6-20-08 STAR 5.30 plan combined with ozone and PM _{2.5} plans in Integrated Action Plan - Board review 6-18
6	Review concerns and recommend improvements to STAR Program - STAR Implementation Advisory Group	17 months	4-07	8-08	Group 4 and 5 issues - revised regulations drafted, Strategy Committee meeting to be schedule for July
7	Frequently Asked Questions				Ongoing project to add new FAQs to web page
8a	Track key measurements: ▪ Category 2 TAC TRI emissions				Annual ongoing project for new TRI reports
8b	Track key measurements: ▪ APCD's TAC emissions inventories	6 months	10-05	4-06	... and annual ongoing project for new inventories