

**Fine Particle Air Quality Task Force (AQTF-PM)**August

- 23 Task Force Meeting 2:00 p.m.
- 29 SAS Committee Meeting 9:00 a.m.
- 29 EIMD Committee Meeting 10:30 a.m.

September *(No full Task Force meetings scheduled – Committee work only)*

- 7 EIMD Committee Meeting 8:30 a.m.
- 10 SAS Committee Meeting 2:00 p.m.
- 13 RAPA Committee Meeting 2:00 p.m.
- 14 SAS Committee Meeting 8:30 a.m.
- 19 EIMD Committee Meeting 1:00 p.m.
- 19 Health Committee Meeting 3:00 p.m.
- 20 Mobile NRM Committee Meeting 9:00 a.m.
- 20 SAS Committee Meeting 2:00 p.m.
- 21 EIMD Committee Meeting 10:00 a.m.
- 26 Health Committee Meeting 3:00 p.m.
- 27 Mobile NRM Committee Meeting 1:00 p.m.
- 28 SAS Committee Meeting 8:30 a.m.
- 28 EIMD Committee Meeting 10:00 a.m.

October

- 3 Health Committee Meeting 3:00 p.m.
- 4 Mobile NRM Committee Meeting 9:00 a.m.
- 5 SAS Committee Meeting 8:30 a.m.
- 5 EIMD Committee Meeting 10:00 a.m.
- 10 Health Committee Meeting 2:00 p.m.
- 11 Final EIMD Committee Meeting 10:00 a.m.
- 12 SAS Committee Meeting 8:30 a.m.
- 16 Mobile NRM Committee Meeting 9:00 a.m.
- 16 RAPA Committee Meeting 2:00 p.m.
- 17 SAS Committee Meeting 1:30 p.m.
- 18 Task Force Meeting 2:00 p.m. – committee status reports
- 22 Mobile NRM Committee Meeting 10:00 a.m.
- 24 SAS Committee Meeting 1:00 p.m.
- 25 Final Health Committee Meeting 10:00 a.m.
- 26 District staff to compile committee reports and recommendations and send to committees via email – consensus building begins

November

- 8 RAPA Committee Meeting 2:00 p.m. – review of latest RAPA draft
- 13 Consensus on Committee reports and recommendations
- 15 Task Force Meeting 2:00 p.m. – Presentation of Committee reports

November

- 29 Task Force Meeting 2:00 p.m. – Consensus on Task Force recommendations
- 29 Tentative RAPA Committee Meeting 4:00 p.m.

December

- 5 District to send DRAFT Plan of Action via e-mail
- 6-11 Discussion of DRAFT Plan of Action via e-mail
- 12 Consensus on Final Plan of Action
- 13 Final RAPA Committee Meeting 2:00 p.m. – review Draft Final RAPA
- 14 District to send Draft Final RAPA to Task Force via e-mail
- 20 Final Task Force Meeting 2:00 p.m. – Consensus on Final RAPA\*

January 2008

- 16 District presentation of AQTF-PM report and draft SIP submittal package

February 2008 – 30-day public comment period, public hearings

March 2008 – Prepare final SIP submittal

April 5, 2008 – SIP submittal due