

**Partnership for a Green City
Climate Change Committee
Climate Action Plan (CAP) Development Timeline/Work Plan
(Revised June 2008)**

	Climate Change Committee	Subcommittees
To date	All committees and subcommittees	Identify resources and strategies needed to meet reduction goals and quantify how selected strategies will help meet those goals; Inventory committee to provide support to the selected inventory vendor
June '08	Subcommittee reports	
July '08		Begin finalizing potential strategies
August '08	GHG Inventory Presentation; Subcommittee reports	Incorporate GHG Inventory data into strategies/options' work
September '08		Discuss and begin writing subcommittee's CAP section
October '08	Subcommittee reports	Continued writing of subcommittee's CAP section
November '08		Discuss, finalize and edit CAP
December '08	Subcommittees present CAP; Identify editors for final document process	Support final editing of CAP sections as needed
January '09	Final editing	
February '09	Present CAP to full committee; Present CAP to Partnership Steering Committee	
March '09	Present to Partnership Leaders of UofL, JCPS, Metro	
April '09	Earth Day presentation from the three Leaders to the public	

Each subcommittee is tasked with researching emission reduction strategies associated with the subcommittee's focus areas. Where possible, those strategies should include quantification of the associated emissions reduction. For some committee's this may be a direct correlation. For instance, an energy efficiency measure that results in a reduction of "X" kWh will result in "Y" lbs. fewer CO₂ emissions. Other strategies may have a less direct correlation, but may still have reduction goals associated with them. An example would include an outreach program that expects to achieve a certain behavior change in some percentage of the population.