



WEEKLY TEAM SUMMARY REPORT

Team: Transportation and Infrastructure

Date: June 4, 2009

Attending:

Ted Pullen, Louisville Metro

Barry Barker, TARC

Susan Neumayer, Louisville Metro

Keith Coombs, Louisville Water Co.

Karen Scott, Airport

Jeremy Raney, Louisville Metro

Denise Simon – EON-US

Tom Owen, Louisville Metro Council

Christy Dooley, Louisville Metro

Kay Stewart, The Bridges Coalition

Jerry Brown, Parks

GUESTS:

Ethan Howard, DDC

Cordell Lawrence Jr., The Bridges Coalition

Holly Hamilton, Green Convene

- Karen Scott with the Airport Authority reported that there are no changes in their project status. They are still in contact with the FAA requesting additional funding.
- Barry Barker reported that TARC's Board of Directors gave him authorization the previous week to negotiate contracts with the bidders of his projects
- Ted Pullen reported that he and his team attended a meeting with KYTC where the state voiced concern regarding 4 of the projects (Intermodal Transit Center, Seneca Loop, AB Sawyer Greenway and Ohio River Levee Trail) due to the state's time constraints. Work will continue on these projects until we are positive that we can not meet the deadlines given. If these projects are cancelled, they can be funded with other federal dollars, just not stimulus dollars.

If any of these are cancelled, his team has developed another group of projects to propose for those dollars

An RFP will be advertised for inspection services for these projects

Date 6-5-09 Completed by Christy Dooley Approved by TAP 1