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Hurstbourne Area Transportation Study and Small Area Plan

Executive Summary

The Hurstbourne Area Transportation Study and Small Area Plan has been developed to guide mobility improvements and future
growth and development in a manner consistent with a community vision for the area. The Plan contains recommendations for
future public and private improvements relating to Land Use, Community Character, and Mobility—the three principle elements
of the plan. Recommendations for each “Plan Element” have been organized into one of three categories—those requiring
changes to the Cornerstone 2020 Comprehensive Plan or the Metro Louisville Land Development Code; those that affect
existing policy, establish new policy, or are programmatic in nature, and; recommendations for specific physical infrastructure
improvements. For each recommendation, the plan identifies the entity or entities that have primary responsibility for
implementation as well as the governmental agencies that would be involved in the implementation process. The plan also
recommends a general time frame for implementing each recommendation.

The plan was initiated by Councilwoman Julie Raque Adams and Metro Louisville’s Department of Planning and Design Services
in 2004. The recommendations represent the culmination of extensive data collection, analysis and review by the transportation
and planning consultant, project staff, and a study advisory team (SAT) appointed by Metro Louisville Mayor Jerry Abramson.
The SAT included representatives from area cities, neighborhoods, and businesses, as well as representatives from Council
District 18 and various State and Metro Louisville agencies.

The Plan will first be considered for adoption by the Metro Louisville Planning Commission during a regularly scheduled public
hearing. After hearing testimony on the plan recommendations, the Planning Commission will make a recommendation to the
Louisville Metro Council for its consideration of the Plan. Cornerstone 2020 or the Land Development Code recommendations
that are adopted by the Metro Council will become part of Metro Louisville’s Comprehensive Plan, to be considered in future land
use decisions within the Hurstbourne study area. The Plan’s infrastructure recommendations support the current and proposed
Cornerstone 2020 goals and objectives as well as serving as a starting point for design.
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Vision Statement

In the year 2025, the Hurstbourne area has become a community that is recognized for its diverse and vibrant centers, stable
neighborhoods, community design, and high quality of life.

Bunsen Parkway has been constructed along with the Blowing Tree Way extension to Taylorsville Road. The Hurstbourne and Shelbyville
corridors have become parkways in form and function with less linear development and more defined centers. An appropriately designed
streetscape that respects the neighborhood character of the area has become equally as important as the need for a safe, functional
roadway. Hurstbourne has moved towards a walkable community creating, livable, unified, high quality street environments. Sidewalks and
bike paths have been incorporated into new developments, creating a viable bicycle and pedestrian network throughout the area making
recreational facilities including the area’s park system, more accessible. The street network has become “user friendly” for all ages. The
City of Hurstbourne has taken active control of its own future to improve traffic and quality of life in the city. Traffic has been relieved on all
corridors in the area through a variety of improvements including sound access management, allowing shoppers and employees to travel
with ease without adversely impacting area residents. Proper use of traffic control and safety devices combined with sufficient enforcement
of traffic regulations has reduced accidents and improved traffic flow. The area is served by a highway network that effectively balances
safety and efficiency while cut-throughs has been minimized in residential areas. Safe and efficient access from Oxmoor Mall and St.
Matthews Mall has also been developed.

The Hurstbourne area is still the center of regional activity, providing retail and employment opportunities while providing a range of housing
options including a reinvented “Town Center” with a residential component. The individual needs of all users (commercial, residential,
institutional, etc.) have been distinguished and are respected. A vibrant neighborhood quality of life has been maintained through an
expanded residential base led by the development of Oxmoor Farm where single family and multi-family for sale and for rent products have
been appropriately balanced. Sound land use planning had provided the opportunity for residents to meet their daily needs without having to
leave the immediate area, including a mix of uses targeting an aging population. The Filson Club has become an important voice in
preserving and protecting the character of the area, having taken occupancy of the historic home and preservation tract on Oxmoor Farm.

Community Design plays an important role in all development in the Hurstbourne study area. The area has established a strong identity
defined by its unified neighborhoods and its collection of well designed mixed use institutional, retail, and office developments such as
University of Louisville’s Shelby Campus and Oxmoor Farm. The area has become focused on aesthetics including its road corridors and
promoting a mix of architectural styles to help create community character. The open space network envisioned in the Oxmoor Farm master
plan has begun to take shape with a greenway trail along Beargrass Creek connecting and helping unify the area’s varying land uses.
Protections have been provided to create a quiet, peaceful environment within residential areas.



Land Use Recommendations

Short: 0-2 years; Medium: 2-5 years; Long: >5 years

The study area represents a broad mix of residential, office, and retail development, much of which appeared over the last 3 decades in
response to transportation infrastructure improvements. As non-residential development in the area expanded, often linearly along the
Shelbyville and Hurstbourne corridors, the character and function of the area’s established residential communities was diminished. The
following land use recommendations are intended to help restore a balance between the area’s neighborhoods and business districts, by
strengthening the character and function of each, while ensuring appropriate edges and transitions between each.

Cornerstone 2020, Metro Louisville’s comprehensive plan for growth and development, introduced the concept of Form Districts as a tool for
categorizing land use based on its physical form. While zoning districts control land uses and densities allowed within a given area, Form
Districts prescribe the physical standards, including building placement, scale, and massing that set the character or pattern of development
for an area. Many of the land use recommendations contained in the Hurstbourne Area Plan address current and future Form Districts.

Recommendation Implementation Responsibility/Agency Timeframe
Involvement
Cornerstone 2020/LDC
LU-1 | Revise Town Center Form District to include the multi-family Louisville Metro Planning & Design Short

to the south and northwest. Further expansion to include the | Louisville Metro Council
remaining quadrants of the intersection should also be

evaluated.

LU-2 | Designate north side of Shelbyville Road, from 1-264 to St. Louisville Metro Planning & Design Short
Margret Mary as Suburban Marketplace Corridor Form District | Louisville Metro Council
(SMCFD)

LU-3 | Designate existing SMCFD (north of Shelbyville Road/west of | Louisville Metro Planning & Design Short
Hurstbourne) as Campus Form District Louisville Metro Council

LU-4 | Designate existing SMCFD along Shelbyville road from Louisville Metro Planning & Design Short
Tamarisk Parkway east as Neighborhood Form District Louisville Metro Council

LU-5 | Designate SMCFD adjacent to Bunsen Parkway as Campus, Louisville Metro Planning & Design Short
Suburban Workplace, and Neighborhood Form Districts (see Louisville Metro Council
map).

LU-6 | Encourage new development at Shelby Campus to include a University of Louisville Medium

mix of uses to promote more internal trip capture and balance | Louisville Metro Planning Commission
peak hour trips




LU-7

As Oxmoor Farm develops, use single-family detached homes
(parcel 9A) followed by a single row of attached homes
(townhouses, condominiums or patio homes) facing and
closest to Linn Station Road with higher density residential
further west on parcels 7C and 9B, as a transition from the
City of Hurstbourne to the higher density multi-family, retail,
and office uses proposed

Bullitt Farm Trust
Louisville Metro Planning Commission

Long

LU-8

Continue the Planning Commission policy recommendation
drafted in 1986 establishing Whipps Mill Road as the eastern
edge for linear retail development along Shelbyville Road;
recognizing the triangular land area formed by Whipps Mill,
Shelbyville Road and Lyndon Lane as appropriate for
transitional land uses while maintaining residential character

Louisville Metro Planning & Design
Louisville Metro Planning Commission

Short

LU-9

Require new or significantly expanded institutional uses to
match residential forms (height, setbacks, and spacing) in any
Neighborhood Form District

Louisville Metro Planning & Design
Louisville Metro Planning Commission
City of Hurstbourne

Short




Option “A” — Expand Town Center only to incorporate multi-family
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Option “B” — expand Town Center to also include all 4 corners of intersection (Suburban Marketplace Corridor to Town Center)
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Community Character Recommendations
Short: 0-2 years; Medium: 2-5 years; Long: >5 years

The Hurstbourne Area study encompasses different communities each with their own character traits. Even the corridors of Hurstbourne
Parkway and Shelbyville Road display different characteristics as you travel along them. The recommendations of this study strive to
maintain and strengthen each of these unique character districts while incorporating common elements to transition between the
neighborhoods.

Recommendations provide for the enhancement and preservation of the mature vegetation present throughout the entire study area. The
mature trees in several of the neighborhoods and along portions of the roadway corridors are essential elements which create a cohesive
feel to the different communities within the study area. Additional detailed master plans are needed for streetscape elements which will
provide specific detail for compatible elements within the areas of development and along the corridors.

Recommendation Implementation Responsibility/Agency Timeframe
Involvement
Cornerstone 2020/LDC
CC-1 Develop streetscape schematic plan and construction | Louisville Metro Planning & Design Medium
plans detailing landscaping, buffering, setbacks, Louisville Metro Council

sighage, and street furniture based on corridor
specific recommendations for Hurstbourne Parkway
and Shelbyville Road that strengthens the residential
or mixed use character of each roadway segment
CC-2 Apply the Oxmoor Farm Pattern Book requirements Louisville Metro Planning & Design Short
that address streetscape design for Bunsen Parkway | Louisville Metro Council
to include the entire Bunsen Parkway corridor
CC-3 Develop a gateway and landscape master plan as University of Louisville Medium
part of the planned Shelby Campus improvements to | Louisville Metro Planning & Design
help create a unique identity for the project while
ensuring compatibility with its surroundings

CC-4 Develop a Greenway Master Plan to link the planned | Louisville Metro Council Long
Oxmoor Farm and Shelby Campus planned open
space networks with A.B. Sawyer Park, Forest Green
greenway, and MSD’s Whipps Mill basin

Policy-Programmatic
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Recommendation Implementation Responsibility/Agency Timeframe
Involvement
CC-5 Develop a program to install street trees in existing Bullitt Farm Trust Medium
verge areas along Shelbyville Road and Hurstbourne | Louisville Metro Planning & Design
Parkway to help unify the character of each corridor
and create a more inviting pedestrian environment

CC-6 Prepare a maintenance and replacement plan for Louisville Metro Planning & Design Short
existing and new vegetation to preserve the tree- City of Hurstbourne
lined character of Shelbyville Road

CC-7 Implement an education program (i.e., informational Louisville Metro Planning & Design Short
flyers) for the properties and businesses within the All area cities and neighborhoods
study area on maintenance and care of existing trees

CCs Develop a community-wide program to identify and Louisville Metro Planning & Design Long
educate the public on areas of historical, cultural, or City of Hurstbourne
environmental significance through unified design Bullitt Farm Trust
elements such as historic markers or informational University of Louisville

plagues promoting their importance to the
community. Use these interpretive elements to help
visually and functionally link the complete
transportation network (road corridors, walking
paths/greenways, and bike lanes)

Infrastructure

CC-9 Develop “Gateway” plans at Whittington and City of Hurstbourne Medium
Shelbyville Road, Whittington and Hurstbourne
Parkway, and Shelbyville Road and Hurstbourne
Parkway to strengthen the Town Center identity

CC-10 | Develop a phasing plan to implement landscape Louisville Planning & Design Long
islands in center of Shelbyville Road where left turn Kentucky Transportation Cabinet
movements are not needed (this recommendation Louisville Metro Works Department

may be modified to accommodate future Bus Rapid
Transit-see Mobility recommendation M-12)

CC-11 | Develop “Gateway” plans where Linn Station, City of Hurstbourne Medium
Leesgate, and Seaton Spring intersect with
Nottingham Parkway to create a more visual
transition between non-residential and residential
areas of Hurstbourne
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Mobility Recommendations
Short: by 2009; Medium: by 2014; Long: >2014

Mobility related issues represent some of the greatest challenges to improving the Hurstbourne area. The solutions to improving mobility in
this area are complex, sometimes far reaching, and involve increasing choices. Many of the recommendations are broad-based, identifying
a direction for more detailed study and analysis. The solutions fall into three general categories—increasing capacity, reducing vehicular
trips, and traffic management. All of the recommendations, particularly those affecting future infrastructure improvements, should include a
comprehensive public involvement component as part of the process.

The timeframes associated with implementing the Mobility recommendations are greater than those for the Land Use and Community
Character recommendations. These longer timeframes reflect the fiscal and political realities of mobility infrastructure projects.

Recommendation Implementation Responsibility/Agency Timeframe
Involvement
M-1 Plan and design new roadways or roadway KIPDA Short
improvements as “Complete Streets” which include KYTC District #5
bicycle, pedestrian, and transit facilities to increase Louisville Metro Works
modal choice and reduce vehicular trips Louisville Metro Planning & Design
M-2 Develop or improve additional North-South (i.e., Moser | KYTC District #5 Long
Road, Christian Way) and East-West (i.e., Westport Louisville Metro Works

Road, Bunsen Parkway) routes to reduce volumes on Louisville Metro Planning & Design
Hurstbourne Parkway and Shelbyville Road (see M-22,
M-23, M-28)

M-3 Investigate Bus Rapid Transit for both the Shelbyville TARC Short
and Hurstbourne corridors, considering opportunities to | KIPDA

phase BRT programs in over time to implement pilot KYTC District #5

projects quickly using existing road infrastructure Louisville Metro Works
Louisville Metro Planning & Design
M-4 Create a network of bicycle and pedestrian facilities KYTC District #5 Short-Long
throughout study area along priority corridors (see Louisville Metro Works
map) Louisville Metro Planning & Design
City of Hurstbourne
M-5 Improve TARC facilities along all routes throughout TARC Short-Long
study area
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Recommendation Implementation Responsibility/Agency Timeframe
Involvement
M-6 Develop a Transportation System Management Louisville Metro Planning & Design Short
Program (TSM) including signal coordination, (Transportation Planning)
expansion of TRIMARC, and access management KYTC District #5
Louisville Metro Works
M-7 Develop an area-wide Transportation Demand Louisville Metro Short
Management Program (TDM) to reduce peak hour trips | KIPDA
Jeffersontown Chamber of Commerce
Area businesses
Future Oxmoor Farm businesses
Future Shelby Campus businesses
M-8 Implement an Access Management Program to Kentucky Transportation Cabinet Short
coordinate access management recommendations
along the Hurstbourne and Shelbyville Road corridors
M-9 Create a TARC circulator route serving the commercial | TARC Short
areas along Shelbyville Road and Hurstbourne Area Business Associations
Parkway, evaluating routes, stops, and frequency.
This alternative might begin as a pilot project
implemented during the holiday season.
M-10 | Develop neighborhood traffic calming plans to City Councils/Neighborhood Associations Short
determine need (speed control vs. volume control), Louisville Metro Works
obtain community input, and select traffic calming
techniques and specific locations
M-11 | Begin a feasibility study for a Continuous Flow KYTC District #5 Medium
Intersection (CFI) at Shelbyville Road and Hurstbourne
Parkway including a cost/benefit analysis
M-12 | Start a Scoping and Interchange Justification Study for | KYTC District #5 Long
an interchange on I-64 between 1-264 and Hurstbourne | Louisville Metro
Parkway considering both a full and partial interchange
M-13 | Expand the TRIMARC monitoring and freeway TRIMARC Long
management program to include Shelbyville Road and | KYTC District #5
Hurstbourne Parkway Louisville Metro Works
Louisville Metro Planning & Design
M-14 | St. Margaret Mary to implement a student drop-off plan | St. Margaret Mary Short
that strongly encourages increased use of the rear
drop-off location to avoid stacking traffic onto
Shelbyville Road
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Recommendation Implementation Responsibility/Agency Timeframe
Involvement
M-15 | Restrict westbound left turns to Blue Ridge Road or KYTC District #5 Short
Relocate Blue Ridge Road to eliminate left turn Louisville Metro Works
conflicts between Blue Ridge Road and Dorsey Lane Louisville Metro Planning & Design
Blue Ridge Manor
M-16 | Conduct a full signal warrant analysis and delay study | KYTC District #5 Short
on Hurstbourne Parkway at Tamarisk Parkway
M-17 | Form connections between Old Dorsey Place KYTC District #5 Short
Subdivision and existing signalized intersections on Louisville Metro Works
Hurstbourne Parkway Louisville Metro Planning & Design
Old Dorsey Place
M-18 | Evaluate a signal at Shelbyville Road and Whipps Mill | KYTC District #5 Short
(not needed if M-23 is implemented) Louisville Metro Works
Louisville Metro Planning & Design
M-19 | Remove 8 Mile Center signal. Possibly relocate signal | KYTC District #5 Short
to Whipps Mill if warranted by M-18
M-20 | Widen Shelbyville Road westbound to include three KYTC District #5 Short
through lanes from Whipps Mill Road to Arterburn Louisville Metro Works
Drive (or from Christian Way if M-23 is implemented) Louisville Metro Planning & Design
M-21 | Widen Shelbyville Road eastbound to include three KYTC District #5 Short
through lanes west of Whipps Mill Road (not needed if | Louisville Metro Works
M-23 is implemented) Louisville Metro Planning & Design
M-22 | Extend Christian Way north, across Shelbyville Road, KYTC District #5 Short-Medium
to make connections with New LaGrange Road, North Louisville Metro Works
Whipps Mill, and Lyndon Lane Louisville Metro Planning & Design
M-23 | Diagrammatic signing for I-264 ramps KYTC District #5 Short
Louisville Metro Works
M-24 | Construct planned Whipps Mill / Hurstbourne Parkway / | KYTC District #5 Short (2008)
Shelbyville Road connection through Shelby Campus Louisville Metro Works
Louisville Metro Planning & Design
M-25 | Construct planned Shelbyville Road / Hurstbourne KYTC District #5 Medium (2010)
Parkway intersection improvements adding additional Louisville Metro Works
left turn lanes (south and eastbound approaches) Louisville Metro Planning & Design
M-26 | Construct planned widening of southbound KYTC District #5 Medium (2011)
Hurstbourne Parkway to three through lanes from Louisville Metro Works
Shelbyville Road to Linn Station Road Louisville Metro Planning & Design
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Recommendation

Implementation Responsibility/Agency
Involvement

Timeframe

M-27 | Construct planned I-64 / Hurstbourne Parkway KYTC District #5 Medium (2012)
interchange improvements Louisville Metro Works
Louisville Metro Planning & Design
M-28 | Construct Bunsen Parkway extension in one phase KYTC District #5 Medium (2012)
Louisville Metro Works
Louisville Metro Planning & Design
M-29 | Construct a connection between Bunsen Parkway and | KYTC District #5 Medium (2012)
Taylorsville Road along Blowing Tree Road, evaluating | Louisville Metro Works
the feasibility of Blowing Tree Road as a frontage road | Louisville Metro Planning & Design
rather than the primary route to protect existing
residences and minimize access points
M-30 | Widen Hurstbourne Parkway to six lanes through KYTC District #5 Long
Taylorsville Road Louisville Metro Works
Louisville Metro Planning & Design
M-31 | Locate and implement park and ride lots with transit KYTC District #5 Long
centers at major pedestrian trip generation locations Louisville Metro Works
along Hurstbourne and Shelbyville Road Louisville Metro Planning & Design
TARC
M-32 | Improve existing pedestrian facilities throughout the KYTC District #5 Short - Long

study area

Louisville Metro Works
Louisville Metro Planning & Design
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List represents those techniques that could be applied but should be evaluated as part of a comprehensive traffic calming plan for the City.
Any traffic calming should be preceded by a public process to obtain buy in from affected property owners.
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Any final alignments would require additional analysis and buy in from private land owners
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